

TAB

SECRET

1, attach file W/Amendment 19  
447-05321-59  
COPY / OF /

CMCC Doc.No. 151x5.1439

Copy / of 2

Page 1 of 1

April 21, 1959

Dear Dan:

As mentioned in our telephone conversation on 17 April, we are returning herewith unsigned three (3) copies of Amendment 19 to Contract [REDACTED] As presently written this amendment adds the requirement and funding for flight testing System 4, Serial Nos. 101 through 105, 107 and reworked 102.

25X1A

We would like to recommend that the requirement for the unit environmental testing, system environmental testing and the rework of Serial No. 102 also be added by this amendment. In addition, we would like to recommend that the present statements concerning funding be deleted and that Customer A funding be increased by [REDACTED] to cover the rework of Serial No. 102, and that Customer C funding be increased by [REDACTED] to cover his portion of the environmental and flight testing programs. This would result in a new contract total cost of [REDACTED] and a new total contract fixed fee of [REDACTED] As stated in our letter of 13 February 1959 (CMCC Doc.No. 151x5.1368), no additional funding will then be required to complete all the work under this contract. At the same time, all of the contingency funds for all the customers will have been used up.

25X1A

25X1A

25X1A

25X1A

We also note that the contract as it now reads expires 31 March 1959. We would like to recommend that it be extended to 30 June 1959.

25X1A

Sincerely,

DOCUMENT NO. 17  
NO CHANGE IN CLASS.  
IT DECLASSIFIED  
CLASS. CHANGED TO: TS S C  
NEXT REVIEW DATE: 2012  
AUTH: HH 702  
DATE: 11/6/82 REVIEWER: 010956

Enclosures

SECRET

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

Basis for  
rewriting amendment  
19 - One copy  
under  
transmission  
on request of Con  
J-4.6

**SECRET**

COPY 1 OF 1

CMCC Doc. No. 151x5. 1441

Copy 1 of 2Page 1 of 2

April 21, 1959

Dear Dan:

25X1A

As mentioned in our telephone conversation of 17 April, we are returning herewith two (2) signed copies of Amendment 18 to Contract [REDACTED]

25X1A

25X1A

25X1A

All of the funding for the System 4 flight testing, environmental testing, and the rework of Serial No. 102 has not been transferred from Contract [REDACTED] to Contract [REDACTED]. Our recommendations for this transfer are contained in the letters accompanying Amendment 5 to Contract [REDACTED] and Amendment 19 to Contract [REDACTED].

25X1A

In addition, we would like to bring to your attention some old business for record purposes only. If our suggested funding transfers concerning System 4 are made, these comments will in no way affect the contract.

Contract Section	CMCC Letter Reference	Remarks	
L2	151x5. 661	According to our records, the field service proposal for the period July 1, 1956 through June 30, 1957, submitted on July 26, 1957, has never been fully funded. Customer B has funded all but [REDACTED]	25X1A
L3	151x5. 1176	The funding in Amendment 18 for field services for the period July 1, 1958 through December 1958, is short [REDACTED] per our proposal. This shortage is for Customer C.	25X1A
Elb	151x5. 754	This proposal for [REDACTED] was added by Amendment 15. As [REDACTED] contingency funds already existed in the	25X1A


*this amount is the difference between the corrected amount & an error in R-W's proposal & should not be in contract.*

**SECRET**

DOCUMENT NO. 18  
 NO CHANGE IN CLASS. ☒  
 ( ) DECLASSIFIED  
 CLASS. CHANGED TO: TS S C  
 NEXT REVIEW DATE: 2012

~~SECRET~~


CMCC Doc. No. 151x5.1441  
 Copy / of 2  
 Page 2 of 2



<u>Contract Section</u>	<u>CMCC Letter Reference</u>	<u>Remarks</u>	
		contract, only [REDACTED] funding was added to cover this proposal. In Amendment 16, [REDACTED] was deducted apparently on the assumption that these funds were still uncommitted. Thus, Customer A is underfunded [REDACTED] for this work.	25X1A
25X1A			25X1A

25X1A According to our records, all approved proposals have been incorporated into Amendment 18. In the near future, we plan to submit a proposal for the M and N racks. The total estimated cost will be approximately [REDACTED] to coincide with the funding presently in the contract.

Sincerely,



25X1A

Enclosures

25X1A

Amendment 18 to Contract [REDACTED]  
 (Copies 1 and 3)

~~SECRET~~